

Task Name	Start (Date)	End (Date)	Duration (Days)
Project Proposal	8/25/2025	8/26/2025	1
Requirment Analysis Document	8/29/2025	9/19/2025	21
Use Cases	9/22/2025	10/17/2025	25
System Design Document	10/18/2025	10/20/2025	2
UML Diagrames	10/25/2025	10/29/2025	4
Frontend & Backend coding (MERN Stack)	11/2/2025	11/19/2025	17
AI Modl Development & Integration	11/20/2025	11/24/2025	4
Database Setup(MongoDB)	12/12/2025	12/15/2025	3
Testing Reports	12/19/2025	12/28/2025	9
Deployment of Final System	1/2/2026	1/7/2026	5
Project Documentation & User Manual	1/8/2026	1/20/2026	12
Completed Final Year Presentation & Project	2/16/2026	3/2/2026	14



software.

Give your team the tools they need

Start from scratch or import an XLS file

Get started for free



ALL	TASK NAME	1:20 '22
1	Contracts	W T F S S M
2	Proposals	
3	Documents Review	
4	Bid Date	
5	Award Date	
6	Design	
7	Feasibility Study	
8	Apply for Permits	
9	Start Design Work	
10	Complete Design W...	
11	Procurement	
12	Order Equipment	
13	Order Materials	
14	Hire Crew	
15	Construction	
16	Prep/Pre-constructi...	
17	Construction Start ...	



Priority	Percentage of Completion	4/3/2025	5/23/2025	7/12/2025
High	100%	Project Proposal		
High	100%	Requirment Analysis Document		
High	100%	Use Cases		
Medium	100%	System Design Document		
High	100%	UML Diagrames		
High	100%	Frontend & Backend coding (MERN Stack)		
High	100%	AI Modl Development & Integration		
Medium	100%	Database Setup(MongoDB)		
High	100%	Testing Reports		
High	100%	Deployment of Final System		
Medium	100%	Project Documentation & User Manual		
Medium	100%	Completed Final Year Presentation & Project		

